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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

November 29, 2005 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 3, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000935 - Gould Debris Basin Access Road Improvements, 
City of La Cañada-Flintridge (5), Padilla Paving Company, in amount of 
$173,050.00. 
 
Project ID No. FCC0000971 - Lindero Canyon, Agoura Road to Lake Lindero 
Drive, City of Agoura (3), Olivas Valdez, Inc., in amount of $8,800.00. 
 
Project ID No. FCC0000972 - Santa Clara River-South Fork Stabilizer Repair at 
PD No. 1300, City of Santa Clarita (5) Buso Constructors, Inc., in amount of 
$2,250.00. 
 
Project ID No. RDC0014598 - Aliso Canyon Road over Gleason Canyon Creek, 
vicinity of Acton (5), C.C. Myers, Inc., in amount of $421,844.37. 



The Honorable Board of Supervisors 
November 29, 2005 
Page 2 
 
 
 

 
Project ID No. TSM0010030 - Whittier Boulevard Bus Rapid Transit, vicinities of 
City of Los Angeles (Boyle Heights), City Terrace, and City of Commerce (1), 
Steiny and Company, Inc., in amount of $8,700.00. 
 
Project ID No. TSM0010150 - Bellflower Boulevard, et al., Cities of Bellflower, 
Downey, Lakewood, and Long Beach (4), MSL Electric, Inc., in amount of 
$35,944.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification are 
changes in work which I ordered for Project ID Nos. FCC0000971, FCC0000972, and 
TSM0010030.  
 
Also, enclosed for your authorization are changes in work in excess of my delegated 
limits which are required to complete Project ID Nos. FCC0000935, RDC0014598, and 
TSM0010150. 
  
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $2,250.00 to 
$421,844.37.  
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
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Detailed cost breakdowns for each of the changes and contract cost summaries are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials, or negotiated under the provisions of 
the contract specifications.  The methods for arriving at the costs of the changes are 
included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN 
O:\Section\Administration\Board\Ciw\11-29-05LTR.doc 
 
Enc. 6 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000935, GOULD DEBRIS BASIN ACCESS ROAD 
IMPROVEMENTS (City of La Cañada-Flintridge), Supervisorial District 5,  
Contractor:  Padilla Paving Company 
 
Project Description: 
 
Reconstruction of asphalt concrete pavement; construction of curb, gutter, driveways, 
and drainage structures; and other appurtenant work. 
 
Changes in Work: 
 
(1) Construction of Storm Drain System $165,000.00 
(2) Exploratory Excavations 1,500.00 
(3) Temporary Repair to Access Road     6,550.00 
 
 Total $173,050.00 
 
Description of Changes:  

(1) In order to improve drainage and prevent flooding in the vicinity of the debris basin, 
it will be necessary to construct a storm drain system. The storm drain system will 
consist of reinforced concrete pipes, manholes, junction structures, and catch basins.  
 
(2) It will be necessary to perform exploratory excavations to determine the location of 
underground utilities. This work is not shown in the plans. 
 
(3) Past rains caused damage to the access road leading to the debris basin. It will be 
necessary to perform repairs to the road including the subgrade in order to access it.  
 
The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 is stipulated in the contract specifications. The cost 
for Item 3 will be based on time and materials as provided in Subsection 3-3 of the 
contract specifications. 
 
Thirty-five additional working days will be required because of these changes.   
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Revised Contract Amount: 
 

 Original contract amount $  97,719.35 
Changes in work to be authorized  173,050.00 

 
Revised contract amount $270,769.35 

 
SK:tn 
O:\Projects\Programs - Flood\Gould Debris Basin (FCC0000935)\Board\CIW2.doc 
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CHANGE IN WORK (RATIFY) 
November 29, 2005 
 
 
 
PROJECT ID NO. FCC0000971, LINDERO CANYON, AGOURA ROAD TO LAKE 
LINDERO DRIVE (City of Agoura), Supervisorial District 3, 
Contractor:  Olivas Valdez, Inc. 
 
Project Description: 
 
Replacement of a damaged reinforced concrete transition structure and other 
appurtenant work. 
 
Changes in Work: 
 
(1) Area Drains $3,000.00 
(2) Install Access Gate and Steps 2,000.00 
(3) Additional Landscaping 3,800.00 
 
 Total  $8,800.00 
 
Description of Changes: 
 
(1) Three existing yard drains will be connected to the new channel wall to improve 
drainage in the area.  This work is not shown on the plans. 
 
(2) An access gate and steps will be installed on the north side of the channel to 
provide access for maintenance.  This work is not shown on the plans. 
 
(3) It will be necessary to provide additional plants at the project site in order to comply 
with the requirements of the Department of Fish and Game permit.  This work is not 
shown on the plans. 
 
The costs for Items 1 and 2 and a portion of the cost for Item 3 will be based on time 
and materials as provided in Subsection 3-3 of the contract specifications.  The balance 
of the cost for Item 3 will be based on contract unit prices.  
  
Five additional working days will be required because of these changes.   
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Revised Contract Amount: 
 

 Original contract amount $755,818.70 
 Changes in work previously approved 
    by the Board  10,000.00 
 Changes in work to be ratified     8,800.00 
 
 Revised contract amount $774,618.70 
 
HC:tn 
O:\Projects\Programs - Flood\LinderoCynAgouraRdtoLakeLinderoDr (FCC0000971)\Board\CIW2.doc 
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CHANGE IN WORK (RATIFY)  
November 29, 2005  
 
 
 
PROJECT ID NO. FCC0000972, SANTA CLARA RIVER-SOUTH FORK STABILIZER 
REPAIR AT PD NO. 1300 (City of Santa Clarita), Supervisorial District 5,  
Contractor:  Buso Constructors, Inc. 
 
Project Description: 
 
Repair and reconstruction of a reinforced concrete channel stabilizer, rock channel 
lining, and other appurtenant work.  
 
Changes in Work: 
 
Variations in Bid Quantities $2,250.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. The costs for these changes were based on contract 
unit prices.  
 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $1,093,910.00 
Changes in work previously approved 
   by the Board  38,798.00 
Changes in work to be ratified        2,250.00 

 
Revised contract amount $1,134,958.00 

 
SK:en 
O:\Projects\Programs - Flood\SantaClaraRiverSouthForkStabilizer (FCC0000972)\Board\CHANGE IN WORK3.doc 
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CHANGE IN WORK (AUTHORIZE) 
November 29, 2005   
  
 
 
PROJECT ID NO. RDC0014598, ALISO CANYON ROAD OVER GLEASON CANYON 
CREEK (in the vicinity of Acton), Supervisorial District 5, Contractor:  C.C. Myers, Inc. 
  
Project Description: 
 
Construction of a post tensioned concrete box girder bridge, asphalt concrete pavement 
on base material, guardrail, and other appurtenant work.  
 
Changes in Work: 
 
(1) Biologist Survey Report $    1,844.37  
(2) Fire Patrol 40,000.00 
(3) Creek Diversion 30,000.00 
(4) Overexcavate Abutment Footing and Replace with Slurry 50,000.00 
(5) Equipment Standby (Due to Fire Hazard Days) 100,000.00 
(6) Biological Monitoring 200,000.00 
 
 Total $421,844.37 
    
Description of Changes: 
    
(1) In order to meet the permit requirement set forth by the California Department of 
Fish and Game, it will be necessary to direct the contractor to hire a biologist to monitor 
bird nesting on the construction site.  This work is not included in the contract 
documents. 
 
(2) In order to meet the permit requirement set forth by the United States Forest 
Service, it will be necessary to direct the contractor to hire a fire patrolman to ensure fire 
prevention on the construction site.  This work is not included in the contract 
documents. 
 
(3) It will be necessary to divert the stream in order to allow for construction of the 
riprap in the creek.  This work is not included in the contract documents. 
 
(4) The Abutment Number 1 foundation footing will be overexcavated in order to 
expose bedrock for the foundation to rest on.  The overexcavated area will be backfilled 
with concrete slurry.  The work also includes dewatering and hauling away muddy water 
as required by the United States Forest Service.  This work is not included in the 
contract documents. 
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(5) It will be necessary to reimburse the contractor for equipment standing idled and 
unable to be utilized on the job site due to the nonworking day restrictions for fire 
hazards as declared by the United States Forest Service. 
 
(6) In order to meet the streambed alteration permit condition as required by the 
California Department of Fish and Game, it will be necessary to direct the contractor to 
retain a wildlife biologist to monitor all construction activities within the stream banks of 
the creek. 
 
The costs for Items 1 through 6 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.   
 
No additional calendar days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $1,520,863.42 
 Changes in work to be authorized    421,844.37 
 
 Revised contract amount $1,942,707.79 
 
TP:en 
O:\Projects\Programs - Road\Bridge\AlisoCynRdOvrGleasonCynCk (RDC0014598)\Board\CIW#1.doc 
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CHANGE IN WORK (RATIFY) 
November 29, 2005 
 
 
 
PROJECT ID NO. TSM0010030, WHITTIER BOULEVARD BUS RAPID TRANSIT 
(in the vicinities of City of Los Angeles (Boyle Heights), City Terrace, and City of 
Commerce), Supervisorial District 1, Contractor:  Steiny and Company, Inc. 
 
Project Description: 
 
Synchronization of traffic signals for transit priority.  
 
Change in Work: 
 
Exploratory Excavations $8,700.00 
 
Description of Change: 
 
In order to avoid damaging hazardous utilities during construction, the contractor was 
directed to perform 29 exploratory excavations.  This work is not shown on the plans.  
The cost for this work is stipulated in the contract specifications.     
 
Ten additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $456,752.50 

Changes in work previously approved  
    by the Board 10,100.00 
 Change in work to be ratified     8,700.00 

 
Revised contract amount $475,552.50 

 
TKB:en 
O:\Projects\Programs - Road\Traffic\WhittierBlvdBusRapidTransitProject (TSM0010030)\Board\CIW2.doc 
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CHANGE IN WORK (AUTHORIZE) 
November 29, 2005 
 
 
 
PROJECT ID NO. TSM0010150, BELLFLOWER BOULEVARD, ET AL. 
(Cities of Bellflower, Downey, Lakewood, and Long Beach), 
Supervisorial District 4, Contractor:  MSL Electric, Inc.  
 
Project Description:   
 
Modification and synchronization of traffic signals. 
 
Changes in Work: 
 
(1) Install Cabinet Controllers $27,000.00 
(2) Install Electrical Conduit        5,684.00            
(3) Relocate Cabinet Controller   3,260.00 
 
 Total $35,944.00 
 
Description of Changes: 
 
(1) To meet the specifications of the City of Long Beach, it will be necessary for the 
contractor to purchase and install of three Type 332 controller cabinets, 170E 
controllers, and plug-ins at the intersections of Bellflower Boulevard and Carson Street 
and Mezzanine Way and 23rd Street.  This work is not shown in the plans. 
 
(2) It will be necessary for the contractor to install a new underground conduit at the 
intersection of Bellflower Boulevard and Belmont Street.  The existing conduit at this 
location cannot accommodate the wiring that is required to complete this project.  This 
work is not shown in the plans. 
 
(3) It will be necessary for the contractor to relocate a controller cabinet and install a 
new electrical underground conduit at the intersection of Bellflower Boulevard and Oak 
Street due to a conflict with a proposed pole installation by the City of Bellflower.  This 
work is not shown in the plans. 
 
The cost for Item 1 and a portion of the cost for Item 3 will be based on time and 
materials as provided in Subsection 3-3 of the contract specifications.  The balance of 
the cost for Item 3 and a portion of the cost for Item 2 will be based on contract prices.  
The balance of the cost for Item 2 is stipulated in the contract specifications. 
 
Fifty-five additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

 Original contract amount $1,520,909.35 
 Changes in work previously approved 

   by your Board        30,000.00 
 Changes in work to be authorized        35,944.00 
 
  Revised contract amount                                                               $1,586,853.35 
 
JRP:tn 
O:\Projects\Programs - Road\Traffic\BellflowerBlvdEtAl (TSM0010150)\Board\CIW#2 & 3.DOC 
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